

## Redmine - Feature #9415

### More fine dependencies between issues

2011-10-13 10:20 - Jan Baroš

<b>Status:</b>	New	<b>Start date:</b>	2011-10-13
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>	Issues	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Resolution:</b>			

#### Description

Now, only dependencies "precedes" and "follows" exists to order 2 issues time schedule.

I suggest to add more dependencies according project management:

- FS: end A - start B
- SS: start A - start B
- FF: end A - end B
- SF: start A - end B

See eg. [http://en.wikipedia.org/wiki/Dependency\\_\(project\\_management\)](http://en.wikipedia.org/wiki/Dependency_(project_management)) for a detailed description.

It would allow reschedule of start and due dates of issues base on the dependencies and durations.

Sorry if I submitted a duplicated issue. It is very hard to search in those 2.000+ feature requests.

#### History

#1 - 2011-10-13 10:24 - Etienne Massip

- Category changed from *Projects* to *Issues*