

## Ubuntu Client- - Issues

| #  | Priority | Project        | Subject                        | Assignee       | % Done | Start date | Due date   | expect start date |
|----|----------|----------------|--------------------------------|----------------|--------|------------|------------|-------------------|
| 24 |          | Ubuntu Client- | FreeIPA study                  | Tseng Shuhsien | 0      |            | 08/23/2013 |                   |
| 23 |          | Ubuntu Client- | Gnome 3 VS XFCE                |                | 0      | 08/16/2013 |            |                   |
| 22 |          | Ubuntu Client- | apply test plan by group       | Eric Gross     | 30     | 08/16/2013 |            |                   |
| 21 |          | Ubuntu Client- | interview fe                   | Tseng Shuhsien | 0      |            |            | 08/28/2013        |
| 19 |          | Ubuntu Client- | make announcement at news      |                | 80     |            |            |                   |
| 18 |          | Ubuntu Client- | Make test plan by group        | chouyh+chouy   | 40     |            |            |                   |
| 17 |          | Ubuntu Client- | boot installation from network | Eric Gross     | 0      | 08/21/2013 | 08/21/2013 |                   |
| 16 |          | Ubuntu Client- | Gnome 3                        |                | 0      | 08/16/2013 | 08/20/2013 |                   |
| 15 |          | Ubuntu Client- | XFCE                           |                | 0      | 08/16/2013 | 08/16/2013 |                   |
| 12 |          | Ubuntu Client- | build via preseed              | Eric Gross     | 0      | 08/16/2013 | 08/20/2013 |                   |
| 10 |          | Ubuntu Client- | XFCE                           |                | 80     | 08/16/2013 | 08/30/2013 |                   |
| 9  |          | Ubuntu Client- | Gnome 3                        |                | 50     |            |            |                   |
| 8  |          | Ubuntu Client- | set up Ubuntu client           | Redmine Admin  | 65     | 08/16/2013 | 08/30/2013 |                   |